COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/04/2005

ESTIMATE SUMMARY 12:41:34
CONTID: C13076 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 13076-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 272.0 DAYS TIME ALLOW: 290 WORK DAYS
I-25 - 23rd to 17th PERCENT TIME: 93.79 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: DEMO R600-144
I-25 - 23rd to 17th
NAME OF ROAD: 25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 04/04/2005 DATE TIME STARTED 11/25/2003
6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN  11/25/2003
DATE AWARDED 11/05/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,156,220.94 PARTICIPATING $ 2,339,605.88 S 151,041.25
AWARD PROJECT AMT: $ 3,606,289.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 56.29% TOTAL EARNINGS 2,339,605.88 151,041.25
FUNDS AVAILABLE: $ 1,816,615.06 STOCKPILED MATERIALS 72,723.10 —37,394.94
GROSS EARNINGS 2,412,328.98 113,646.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,519.06 -914.95
SECURITIES ENCUMBERED 8,519.06 914.95
NET EARNINGS 2,412,328.98 113,646.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,412,328.98 113,646.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113,646.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.400
Ls 0.000 0.00
22,000.00000 0.400 8,800.00
0010 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.100
Ls 0.000 0.00
25,500.00000 0.100 2,550.00
0015 202-00001  REMOVAL OF STRUCTURE 13.000 10.000
EACH 3.000 2,100.00
700.00000 13.000 9,100.00
0020 202-00010  *REMOVAL OF TREE 63.000 41.000
EACH 0.000 0.00
210.00000 41.000 8,610.00
0025 202-00011  TREE TRIMMING 10.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0030 202-00035  REMOVAL OF PIPE 319.000 319.000
LF 0.000 0.00
17.00000 319.000 5,423.00
0035 202-00090  *REMOVAL OF DELINEATOR 40.000 24.000
EACH 0.000 0.00
6.00000 24.000 144.00
0040 202-00200  *REMOVAL OF SIDEWALK 42.000 40.390
sy 0.000 0.00
7.10000 40.390 286.77
0045 202-00202  *REMOVAL OF GUTTER 75.000 42.000
LF 0.000 0.00
8.20000 42.000 344.40
0050 202-00203  *REMOVAL OF CURB AND GUTTER 5,607.000 4,185.500
LF 0.000 0.00
5.15000 4,185.500 21,555.33
0055 202-00210  *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990
sY 0.000 0.00

12.20000 325.990 3,977.08
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PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 10,957.000 9,442.970
sy 0.000 0.00
3.05000 9,442.970 28,801.06
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,812.000 2,567.170
SY 0.000 0.00
7.00000 2,567.170 17,970.19
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 795.000 505.500
SF 0.000 0.00
2.10000 505.500 1,061.55
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0080 202-00810 *REMOVAL OF GROUND SIGN 41.000 25.000
EACH 0.000 0.00
130.00000 25.000 3,250.00
0085 202-00821 *REMOVAL OF SIGN PANEL 9.000 6.000
EACH 0.000 0.00
410.00000 6.000 2,460.00
0090 202-00900 *REMOVAL OF CONCRETE FOOTING 31.000 13.000
EACH 0.000 0.00
410.00000 13.000 5,330.00
0095 202-01000 REMOVAL OF FENCE 1,268.000 1,268.000
LF 0.000 0.00
5.25000 1,268.000 6,657.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,268.800 1,268.800
LF 0.000 0.00
3.00000 1,268.800 3,806.40
0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 230.000 188.000
LF 0.000 0.00
12.00000 188.000 2,256.00
0110 202-04001 PLUG CULVERT 3.000 3.000
EACH 0.000 0.00

500.00000 3.000 1,500.00
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PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04005 CLEAN VALVE BOX 9.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0120 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,227.000 13,142.000
cYy 1,047.000 9,946.50
9.50000 14,189.000 134,795.50
0125 203-01597 *POTHOLING 69.000 69.000
HOUR 0.000 0.00
160.00000 69.000 11,040.00
0130 207-00205 *TOPSOIL 6,559.000 713.300
cYy 0.000 0.00
11.25000 713.300 8,024.63
0135 208-00011 *EROSION BALES (WEED FREE) 90.000 0.000
EACH 0.000 0.00
15.50000 0.000 0.00
0140 208-00020 *SILT FENCE 2,560.000 1,991.000
LF 0.000 0.00
1.55000 1,991.000 3,086.05
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0150 208-00050 STORM DRAIN INLET PROTECTION 9.000 8.000
EACH 0.000 0.00
260.00000 8.000 2,080.00
0155 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000
EACH 0.000 0.00
1,100.00000 5.000 5,500.00
0160 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.850
L S 0.000 0.00
2,600.00000 0.850 2,210.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.950
LS 0.000 0.00
2,800.00000 0.950 2,660.00
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PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00300 *TEMPORARY BERMS 350.000 350.000
LF 0.000 0.00
4.25000 350.000 1,487.50
0175 210-00050 RESET FIRE HYDRANT 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0180 210-00200 *RESET FLAGPOLE 5.000 5.000
EACH 0.000 0.00
675.00000 5.000 3,375.00
0185 210-00770 *RESET FLOODLIGHT 3.000 1.500
EACH 0.000 0.00
675.00000 1.500 1,012.50
0190 210-00810 *RESET GROUND SIGN 6.000 2.000
EACH 0.000 0.00
155.00000 2.000 310.00
0195 210-00815 *RESET SIGN PANEL 11.000 3.000
EACH 0.000 0.00
410.00000 3.000 1,230.00
0200 210-04010 ADJUST MANHOLE 31.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0205 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0210 210-04050 ADJUST VALVE BOX 18.000 9.000
EACH 0.000 0.00
125.00000 9.000 1,125.00
0215 212-00006 *SEEDING (NATIVE) 4.100 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0220 212-00050 *SOD 526.000 330.000
SF 0.000 0.00

0.75000 330.000 247.50
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PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00003 *MULCHING (WEED FREE) 4.100 0.000
ACRE 0.000 0.00
315.00000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 1,230.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0235 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 370.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0240 217-00000 *HERBICIDE TREATMENT 19,902.000 6,484.600
Sy 0.000 0.00
0.10000 6,484.600 648.46
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 70.430
TON 0.000 0.00
105.00000 70.430 7,395.15
0250 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,489.000 4,153.400
TON 0.000 0.00
35.00000 4,153.400 145,369.00
0255 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,180.000 452.093
GAL 0.000 0.00
1.60000 452.093 723.35
0260 412-01000 CONCRETE PAVEMENT (10 INCH) 146.000 47.000
Sy 0.000 0.00
55.00000 47.000 2,585.00
0265 503-00042 *DRILLED CAISSON (42 INCH) 20.000 20.000
LF 0.000 0.00
130.00000 20.000 2,600.00
0270 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0275 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 120.590 25.190
cy 95.400 25,758.00
270.00000 120.590 32,559.30
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PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 514-00200 *PEDESTRIAN RAILING (STEEL) 480.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0285 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,062.000 648.000
LF 0.000 0.00
56.00000 648.000 36,288.00
0286 603-01275 27 IN RCP (CIP) CLASS IV 40.000 40.000
LF 0.000 0.00
75.00000 40.000 3,000.00
0290 603-50010 10 INCH PLASTIC PIPE 38.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0295 604-16005 *INLET TYPE 16 (5 FOOT) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0300 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0310 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0315 604-30000 *MANHOLE SLAB BASE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0320 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0325 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00

4,500.00000 3.000 13,500.00
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PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0330 604-30025  MANHOLE SLAB BASE (25 FOOT) 1.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0335 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,130.000 650.000
LF 0.000 0.00
10.75000 650.000 6,987.50
0340 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 515.000 350.000
LF 20.000 800.00
40.00000 370.000 14,800.00
0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 157.999
$1.75 / LF)
LF -19.151 -123.01
6.42300 138.848 891.82
0345 606-00740  *GUARDRAIL TYPE 7 (STYLE CE) 507.000 179.000
LF 328.000 22,960.00
70.00000 507.000 35,490.00
0345 MATERIAL ALLOWANCE EPOXY RE-BAR 301.000
LF -301.000 -526.75
1.75000 0.000 0.00
0350 606-01340  *END ANCHORAGE TYPE 3D 2.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0355 606-01390  *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0360 606-02001  *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0365 606-02003  *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,525.00000 1.000 1,525.00
0370 607-11580  FENCE (TEMPORARY) 1,686.000 250.000
LF 0.000 0.00

5.15000 250.000 1,287.50
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0375 607-53172 FENCE CHAIN LINK (72 INCH) 120.000 120.000
LF 0.000 0.00
30.00000 120.000 3,600.00
0380 608-00000 CONCRETE SIDEWALK 198.540 171.340
SY 27.200 734.40
27.00000 198.540 5,360.58
0385 608-00006 CONCRETE SIDEWALK (6 INCH) 1,993.010 1,955.300
sy 37.710 1,131.30
30.00000 1,993.010 59,790.30
0390 608-00010 CONCRETE CURB RAMP 67.000 47.880
SY 0.000 0.00
125.00000 47.880 5,985.00
0395 608-00350 CONCRETE SIDEWALK (COLORED) 836.000 95.200
sy 477.200 21,951.20
46.00000 572.400 26,330.40
0400 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 197.000 157.000
LF 40.000 440.00
11.00000 197.000 2,167.00
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 6,584.000 3,192.000
LF 245.000 2,695.00
11.00000 3,437.000 37,807.00
0410 609-24002 GUTTER TYPE 2 (2 FOOT) 867.000 867.000
LF 0.000 0.00
20.00000 867.000 17,340.00
0415 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 17,791.000 9,612.280
SF 920.000 4,600.00
5.00000 10,532.280 52,661.40
0420 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0425 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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0430 613-00200 *2 INCH ELECTRICAL CONDUIT 4,145.000 3,674.000
LF 149.000 596.00
4.00000 3,823.000 15,292.00
0435 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 345.000 63.000
LF 0.000 0.00
6.25000 63.000 393.75
0440 613-00300 *3 INCH ELECTRICAL CONDUIT 4,890.000 3,309.000
LF 234.000 1,053.00
4.50000 3,543.000 15,943.50
0445 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,778.000 1,778.000
LF 0.000 0.00
6.60000 1,778.000 11,734.80
0450 613-10000 *WIRING 1.000 0.000
L s 0.000 0.00
1,600.00000 0.000 0.00
0455 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000
EACH 9.000 21,600.00
2,400.00000 9.000 21,600.00
0455 MATERIAL ALLOWANCE POLES 9.000
EACH -9.000 -17,225.91
1,913.99000 0.000 0.00
0460 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 23.000 3.000
EACH 8.000 8,800.00
1,100.00000 11.000 12,100.00
0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 20.000
EACH -8.000 -5,343.60
667.95000 12.000 8,015.40
0465 613-40000 *CONCRETE FOUNDATION PAD 40.000 23.000
EACH 0.000 0.00
600.00000 23.000 13,800.00
0470 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00

1,850.00000 0.000 0.00
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0475 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0475 MATERIAL ALLOWANCE FIXTURES 1.000
EACH 0.000 0.00
824.30300 1.000 824.30
0480 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 26.000 6.000
EACH 8.000 8,200.00
1,025.00000 14.000 14,350.00
0480 MATERIAL ALLOWANCE FIXTURES 20.000
EACH -8.000 -6,594.42
824.30300 12.000 9,891.64
0485 614-00011 *SIGN PANEL (CLASS I) 190.000 36.500
SF 62.500 1,015.63
16.25000 99.000 1,608.75
0490 614-00012 *SIGN PANEL (CLASS II) 239.800 127.300
SF 9.000 166.50
18.50000 136.300 2,521.55
0495 614-00013 *SIGN PANEL (CLASS III) 667.000 364.000
SF 0.000 0.00
20.50000 364.000 7,462.00
0500 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 9.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0505 614-00357 *STEEL SIGN POST (S 3%5.7) 11.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0510 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 179.000 47.000
LF 11.500 241.50
21.00000 58.500 1,228.50
0515 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 274.500 141.000
LF 25.500 790.50

31.00000 166.500 5,161.50
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0520 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0520 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000
EACH 0.000 0.00
11,740.00000 1.000 11,740.00
0525 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0525 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000
EACH 0.000 0.00
13,740.00000 1.000 13,740.00
0530 614-70116 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 2.000
EACH 0.000 0.00
755.00000 2.000 1,510.00
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0535 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 5.000
EACH 5.000 4,300.00
860.00000 10.000 8,600.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 9.000
EACH -5.000 -3,250.00
650.00000 4.000 2,600.00
0540 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0540 MATERIAL ALLOWANCE CABINET 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0545 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 2.000
EACH 0.000 0.00

160.00000 2.000 320.00
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0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0550 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0555 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 2.000
EACH 0.000 0.00
6,800.00000 2.000 13,600.00
0555 MATERIAL ALLOWANCE CAMERAS 1.000
EACH 0.000 0.00
5,957.45330 1.000 5,957.45
0560 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0560 MATERIAL ALLOWANCE LT POLE 0.000
EACH 0.000 0.00
3,009.60000 0.000 0.00
0565 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 1.500
EACH 0.500 5,875.00
11,750.00000 2.000 23,500.00
0565 MATERIAL ALLOWANCE LT POLE (1) M 1.500
EACH -0.500 -4,331.25
8,662.50000 1.000 8,662.50
0570 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0575 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0580 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000

(FULL-ACTUATED)
EACH 0.000 0.00

2,400.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0580 MATERIAL ALLOWANCE CONTROLLER 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0585 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
850.00000 0.000 0.00
0590 614-87401 *FIBER OPTIC CABLE (SPECIAL) 4,435.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0595 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0600 625-00000 *CONSTRUCTION SURVEYING 1.000 0.810
LS 0.000 0.00
42,000.00000 0.810 34,020.00
0605 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
280,000.00000 1.000 280,000.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0615 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,827.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0620 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,353.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
0625 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 198.000 107.000
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 107.000 1,364.25
0626 625-00001 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 12.500 12.500
CONSTRUCTION SURVEYING, AND
HOUR 0.000 0.00
100.00000 12.500 1,250.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 714.000 252.000
(XWALK-STOPLINE
SF 0.000 0.00
10.25000 252.000 2,583.00
0635 630-00000 *FLAGGING 512.500 512.500
HOUR 0.000 0.00
20.00000 512.500 10,250.00
0640 630-00003 UNIFORMED TRAFFIC CONTROL 72.000 72.000
HOUR 0.000 0.00
45.00000 72.000 3,240.00
0645 630-00007 TRAFFIC CONTROL INSPECTION 240.000 212.000
DAY 4.000 360.00
90.00000 216.000 19,440.00
0650 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 162.000
DAY 10.000 3,700.00
370.00000 172.000 63,640.00
0655 630-00020 TRAFFIC CONTROL VEHICLE 10.000 5.000
DAY 0.000 0.00
125.00000 5.000 625.00
0660 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
0665 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
250.00000 2.500 625.00
0670 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 29.000
EACH 0.000 0.00
65.00000 29.000 1,885.00
0675 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 0.000 0.00
180.00000 20.000 3,600.00
0680 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500
EACH 0.000 0.00
185.00000 8.500 1,572.50
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0685 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 366.800 183.400
SF 0.000 0.00
15.00000 183.400 2,751.00
0690 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00
12,000.00000 0.500 6,000.00
0695 630-80360 DRUM CHANNELIZING DEVICE 87.000 33.000
EACH 0.000 0.00
50.00000 33.000 1,650.00
0700 630-80370 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000
LF 0.000 0.00
13.00000 680.000 8,840.00
0705 630-80380 TRAFFIC CONE 151.000 75.500
EACH 0.000 0.00
10.00000 75.500 755.00
0710 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
6,500.00000 0.000 0.00
0715 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0720 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0725 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0730 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0735 700-70035 F/A ROADWAY SMOOTHNESS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0740 700-70100 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 20,000.000 6,028.910
FA 0.000 0.00
1.00000 6,028.910 6,028.91
0745 700-70310 F/A LANDSCAPING RESTORATION 6,317.840 6,317.840
FA 0.000 0.00
1.00000 6,317.840 6,317.84
0750 700-70380 F/A EROSION CONTROL 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 900-00006 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040
DOL 0.000 0.00
1.00000 1,364.040 1,364.04
1020 627-00012 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 10.300 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
1025 604-16050 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 1.000 1.000
20TH AND CLAY.
EACH 0.000 0.00
3,380.00000 1.000 3,380.00
1030 630-80358 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 3.000 1.500
CLOSURES.
EACH 0.000 0.00
1,400.00000 1.500 2,100.00
1040 606-00716 GDRIAL TY 7 (STY CA) (SPEC) FIELD REVISION #2 190.000 190.000
LF 0.000 0.00
65.00000 190.000 12,350.00
1045 606-01370 TRANSITION TY 3G FIELD REVISION #2 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
1050 614-00066 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 36.000 36.000
"BUSINESS ACCESS"
LF 0.000 0.00
21.75000 36.000 783.00
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CAT NO0200 ROADWAY

1055 900-00006  ADDED ITEM (DOLLAR)/ NON-CONFORMITY WITH PLANS AND -318.000 -318.000
SPECS
DOL 0.000 0.00
1.00000 -318.000 -318.00
1060 900-00012 ADDED ITEM (FOOT)/ THICKENED FOOTING FOR HANDRAIL 591.000 263.000
ANCHOR SUPPORT
LF 328.000 1,226.72
3.74000 591.000 2,210.34

CAT 0200 CURRENT AMT $ 2,871,727.38 $ 113,646.31 % 1,605,382.74
CAT NO0O300 WALL A

0760 206-00000 *STRUCTURE EXCAVATION 2,432.000 0.000
cY 0.000 0.00
6.15000 0.000 0.00
0765 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,991.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0770 206-00200 *STRUCTURE BACKFILL (CLASS 2) 62.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
0775 503-00024 *DRILLED CAISSON (24 INCH) 306.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0780 503-00036 *DRILLED CAISSON (36 INCH) 1,068.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0785 601-03050 *CONCRETE CLASS D (WALL) 383.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
0790 601-40301 *STRUCTURAL CONCRETE COATING 8,249.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0795 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,510.000 0.000
SF 0.000 0.00

1.30000 0.000 0.00



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 WALL A
0800 602-00000 REINFORCING STEEL 24,138.000 0.000
1B 0.000 0.00
0.54000 0.000 0.00
0805 602-00020 REINFORCING STEEL (EPOXY COATED) 21,992.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
0810 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 467.000 0.000
sy 0.000 0.00
6.75000 0.000 0.00
CAT 0300 CURRENT AMT $ 309,031.97 $ 0.00$ 0.00
CAT NO0301 WALL B
0815 206-00000 *STRUCTURE EXCAVATION 30.000 0.000
cy 0.000 0.00
6.15000 0.000 0.00
0820 206-00100 *STRUCTURE BACKFILL (CLASS 1) 344.000 0.000
cY 0.000 0.00
14.50000 0.000 0.00
0825 206-00200 *STRUCTURE BACKFILL (CLASS 2) 13.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
0830 503-00024 *DRILLED CAISSON (24 INCH) 156.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0835 503-00036 *DRILLED CAISSON (36 INCH) 225.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0840 514-00200 *PEDESTRIAN RAILING (STEEL) 150.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0845 601-03050 *CONCRETE CLASS D (WALL) 70.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00




CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13076-BID ESTIMATE RUN 04/04/2005
PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WALL B

0850 601-40301 *STRUCTURAL CONCRETE COATING 1,537.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0855 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,387.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0860 602-00000 REINFORCING STEEL 3,961.000 0.000
1B 0.000 0.00
0.54000 0.000 0.00
0865 602-00020 REINFORCING STEEL (EPOXY COATED) 3,359.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
0870 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 76.000 0.000
sy 0.000 0.00
6.75000 0.000 0.00
CAT 0301 CURRENT AMT $ 69,519.69 $ 0.00$ 0.00

CAT NO0302 WALL C

0875 206-00000 *STRUCTURE EXCAVATION 1,735.000 1,735.000
cy 0.000 0.00
6.15000 1,735.000 10,670.25
0880 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 1,418.000
cY 0.000 0.00
14.50000 1,418.000 20,561.00
0885 206-00200 *STRUCTURE BACKFILL (CLASS 2) 118.000 118.000
cy 0.000 0.00
9.50000 118.000 1,121.00
0890 206-00520 *FILTER MATERIAL (CLASS B) 100.000 100.000
cY 0.000 0.00
44.00000 100.000 4,400.00
0895 503-00024 *DRILLED CAISSON (24 INCH) 2,262.100 2,262.100
LF 0.000 0.00

42.00000 2,262.100 95,008.20
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CAT NO0302 WALL C
0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0900 503-00036 *DRILLED CAISSON (36 INCH) 1,962.300 1,962.300
LF 0.000 0.00
62.00000 1,962.300 121,662.60
0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0905 514-00200 *PEDESTRIAN RAILING (STEEL) 743.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0910 601-03050 *CONCRETE CLASS D (WALL) 581.000 581.000
cy 0.000 0.00
360.00000 581.000 209,160.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 15,220.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0920 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0925 602-00000 REINFORCING STEEL 50,028.000 50,028.000
1B 0.000 0.00
0.54000 50,028.000 27,015.12
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000
1B 0.000 0.00
0.25750 0.000 0.00
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000
1B 0.000 0.00
0.25750 0.000 0.00
0930 602-00020 REINFORCING STEEL (EPOXY COATED) 14,532.000 14,532.000
1B 0.000 0.00
0.65000 14,532.000 9,445.80
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CAT NO0302 WALL C
0930 MATERIAL ALLOWANCE 0.000
1B 0.000 0.00
0.55250 0.000 0.00
0935 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 48.000 47.300
SY 0.000 0.00
6.75000 47.300 319.27
0940 605-83002 *GEOCOMPOSITE DRAIN WITH PIPE 685.000 614.300
sy 0.000 0.00
17.50000 614.300 10,750.25
CAT 0302 CURRENT AMT 595,006.07 $ 0.00$ 510,113.50
CAT NO0303 WALL D
0945 206-00000 *STRUCTURE EXCAVATION 293.000 293.000
cy 0.000 0.00
6.15000 293.000 1,801.95
0950 206-00200 *STRUCTURE BACKFILL (CLASS 2) 46.000 46.000
cY 0.000 0.00
9.50000 46.000 437.00
0955 503-00024 *DRILLED CAISSON (24 INCH) 470.500 470.500
LF 0.000 0.00
42.00000 470.500 19,761.00
0960 503-00030 *DRILLED CAISSON (30 INCH) 546.800 546.800
LF 0.000 0.00
55.00000 546.800 30,074.00
0965 503-00036 *DRILLED CAISSON (36 INCH) 970.000 949.300
LF 0.000 0.00
62.00000 949.300 58,856.60
0970 601-03050 *CONCRETE CLASS D (WALL) 253.000 253.000
cY 0.000 0.00
360.00000 253.000 91,080.00
0975 601-40301 *STRUCTURAL CONCRETE COATING 5,380.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
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CAT NO0303 WALL D
0980 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0985 602-00000 REINFORCING STEEL 11,672.000 11,672.000
1B 0.000 0.00
0.54000 11,672.000 6,302.88
0990 602-00020 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000
1B 0.000 0.00
0.65000 13,510.000 8,781.50
0995 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600
Sy 0.000 0.00
6.75000 405.600 2,737.80
1035 900-00014 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 1.000 1.000
SEWER CONLICT
LS 0.000 0.00
12,000.00000 1.000 12,000.00
CAT 0303 CURRENT AMT $ 244,235.83 $ 0.00$ 231,832.73
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1000 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1005 620-00014 FIELD LABORATORY (SPECIAL) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1010 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 66,700.00 $ 0.00$ 65,000.00
PROJECT TOTAL CURRENT AMT $ 4,156,220.94 $ 113,646.31 $ 2,412,328.97



